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I.o PROJECT MANAGEMENT 

1.1 DISTRIBUTION LIST 

Region 7 EPA Eddie McGlasson, Project Manager 
Diane Harris, Quality Assurance Coordinator 

Region 7 START Rick Claytor, Project Manager 
Ted Faile, Program Manager 
Kathleen Homer, Quality Assurance Manager 

1.2 PROJECT, TASK ORGANIZATION, AND SCOPE OF WORK 

Rick Claytor, of Seagull Environmental Technologies, Inc., a team subcontractor to Tetra Tech EM Inc., 

(Tetra Tech) for the U.S. Environmental Protection Agency (EPA) Region 7 Superfund Technical 

Assessment and Response Team (START) 3 contract, will serve as the START Project Manager for EPA-

fiinded, time-critical removal action activities described in this Quality Assurance Project Plan (QAPP) to 

be conducted at the United Zinc # 1 (UZ) site in lola, Kansas. He will be responsible for ensuring 

implementation of field activities specified in the QAPP and providing periodic updates to the client 

conceming the status ofthe project, as needed. Eddie McGlasson will be the EPA Project Manager for 

this activity. 

Two Tetra Tech START members will comprise the field sampling team. The team will be responsible for 

assistance to EPA with obtaining access to properties in the study area, acquisition and calibration of 

sampling and monitoring equipment, sample collection, field screening, documentation of residential 

property conditions and field activities, and coordination of laboratory analyses. The Tetra Tech START 

quality assurance (QA) manager will provide technical assistance, as needed, to ensure that necessary QA 

issues are adequately addressed. 

Although an attempt will be made to adhere to this QAPP as much as possible, the proposed activities may 

be altered in the field if warranted by site-specific conditions and unforeseen hindrances that prevent any 

aspect ofthis QAPP from being implemented in a feasible manner. Such deviations will be recorded in the 

site logbook, as necessary. This QAPP will be available to the field team at all times during sampling 

activities to serve as a key reference for the proposed activities described herein. 
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1.3 PROBLEM DEFINITION, BACKGROUND, AND SITE DESCRIPTION 

This QAPP was prepared by Tetra Tech START to address concem of imminent impact on human health 

and the environment at the UZ site, where soil contaminated with lead has been identified during previous 

sampling activities. 

The site is located in the southeastem portion of Kansas. The former smelter site is currently a 

residential/commercial area on the east side of lola, Kansas (see Appendix A, Figure 1). The study area 

encompasses a 1-mile radius around the former United Zinc # 1 property. The United Zinc # 1 former 

milling and smelting site covers approximately 17 acres, much of which is now vacant. Businesses 

currently at the site include: Brentagg Southwest, Inc., MFA, Superflea Flea Market, Tucker's Flea 

Market, and a portion ofa concrete plant. 

With the historical discovery of natural gas in the area, ample fuel became available to support numerous 

zinc and lead smelting operations in the region. From 1902 until 1912, the United Zinc and Chemical 

Company utilized the site for lead and zinc smelting and processing operations. 

Under the Kansas Department ofHealth and Environment's (KDHE) State Water Plan (SWP) program, a 

Phase I Focused Former Smelter Assessment was completed at the United Zinc #1 site in December 2003. 

The assessment identified the site as a potential source of heavy metals contamination due to the historical 

activities at the site. In December 2004, a KDHE contractor conducted a Phase II assessment at the site 

and identified elevated concentrations of lead, cadmium, arsenic, and zinc on the former United Zinc and 

Chemical Company property. Concentrations of those metals were detected as high as 49,000 milligrams 

per kilogram (mg/kg) for lead, 380 mg/kg for cadmium, 1,800 mg/kg for arsenic, and 52,000 mg/kg for 

zinc. The assessment also identified the potential for elevated levels of lead on nearby residential, school, 

and daycare properties. 

In June 2005, KDHE screened the right-of-ways of 50 residential properties around the United Zinc #1 

site. Discrete surface soil samples were collected at each property and analyzed (using both field screening 

and laboratory methods) for lead, arsenic, cadmium, and zinc. The results ofthis investigation identified 

lead-contaminated soils (i.e., exceeding 400 mg/kg) at 36 percent ofthe properties. Relative 

concentrations ofthe other metals of concem typically mimicked the lead levels. 

In September 2005, a Preliminary Removal Site Evaluation (RSE) was conducted by a KDHE contractor at 

sensitive receptor areas identified during previous investigations. This involved the collection of discrete 
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soil samples from the McKinley Elementary School and the lola Preschool. Lead concentrations greater 

than 400 mg/kg were identified in soils on and adjacent to the McKinley Elementary School property; 

however, no elevated concenfrations of metals were found in the samples collected from the lola Preschool 

(Tetra Tech 2006). 

Tefra Tech START conducted a RSE at the United Zinc #1 site in April and May 2006 that included field 

screening of surface soils for lead using an x-ray fluorescence (XRF) analyzer. During the RSE, XRF 

screening was conducted at 259 properties throughout lola. Lead concentrations in soil were identified by 

XRF screening to be greater than the removal action level of .800 mg/kg at ten residential and two 

commercial properties. In addition, two school properties, seven daycare facilities, and one residence 

where a child with an elevated blood-lead (EBL) level lived had soils with lead concenfrations greater than 

400 mg/kg - the removal action level established for these types of properties. Also, eight additional 

properties were identified by laboratory analysis where lead concenfrations exceeded the removal action 

level of 800 mg/kg (where XRF readings were below 800 mg/kg). Consequently, 30 properties were 

identified where XRF and/or laboratory data indicated lead concentrations warranted a time-critical 

removal action. 

1.4 PROJECT AND TASK DESCRIPTION 

The activities described in this QAPP will address the following: 

• Comprehensive identification ofthe extent of soil contamination in the study area resulting 
from historical smelting activities. 

• Determination of post-excavation concenfrations of metals in site soils to determine whether 
removal goals have been achieved. 

• Determination of appropriate disposal options for excavated soils. 

Relevant aspects ofthe project are described in the following sections ofthis QAPP. 

1.5 QUALITY OBJECTIVES AND CRITERIA FOR MEASUREMENT DATA 

The QA objective for this project is to provide valid data of known and documented quality. Specific data 

quality objectives are discussed in terms of accuracy, precision, completeness, representativeness, and 

comparability. 
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For this project, accuracy is defined as the ratio, expressed as a percentage, ofa measured value to a true or 

reference value. The analytical component of accuracy will be expressed as percent recovery, based on the 

analysis of laboratory-prepared spike samples and performance evaluation audit samples. The accuracy of 

field screening measurements will be measured by routine analysis of field standards and by a comparison 

of screening data with laboratory results for split samples, as described in Section 2.5 ofthis QAPP. 

Precision for this project is defined as a measure of agreement among individual measurements of 

laboratory-prepared duplicate samples. Because total method precision will not be determined for this 

project, no collocated samples will be collected. 

Data completeness will be expressed as the percentage of data generated that is considered valid. A 

completeness goal of 100 percent will be applied to this project; however, if that goal is not met, site 

decisions may still be made based on the remaining data. No critical samples have been identified for the 

project. 

Representativeness of collected samples is facilitated by establishing and following criteria and procedures 

identified in this QAPP. 

Data comparability is achieved by requiring that all data generated for the project be reported in common 

units. Table 1 lists the various types of data that will be generated and specific reporting units. 

TABLE 1 
SPECIFIC DATA REPORTING UNITS 

PARAMETER 

Metals in soil by x-ray fluorescence 
Metals in soil by laboratory analysis 

Time 

UNITS 

Milligrams per kilogram 
Milligrams per kilogram (for total concentrations) 
Micrograms per liter (for Toxicity Characteristic 
Leaching Procedure data) 
Military time (00:01-24:00) 

1.6 SPECIAL TRAINING REQUIREMENTS AND CERTIFICATION 

All site personnel will be required to have completed a basic 40-hour health and safety (Hazardous Waste 

Operations and Emergency Response) training course and annual refreshers. Familiarization with a XRF 

instrument and its operating procedures also will be necessary for the Tetra Tech START team. 
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1.7 DOCUMENTATION AND RECORDS 

Tetra Tech START personnel will maintain a field logbook to record all pertinent activities associated with 

the sampling events. Appropriate documentation pertaining to photographs taken by Tefra Tech START 

also will be recorded in the field logbook. Video documentation will be performed on all residential areas 

prior to any excavation and after backfilling is complete. Information pertaining to all samples (such as 

sampling dates and times, locations, and so on) collected during this event will be recorded on sample field 

sheets generated by EPA. Labels generated by EPA will be affixed to sample containers, identifying 

sample numbers, dates collected, and requested analyses. Chain-of-custody (COC) records will be 

completed and maintained for all samples from the time of their collection until they are submitted to the 

laboratory for analysis. 

A health and safety plan (HASP) will be prepared by Tefra Tech START prior to field activities that will 

address site-specific hazards. The HASP will be reviewed and signed by all field personnel prior to field 

work, indicating that they understand the plan and its requirements. Copies ofthe plan will be available to 

all personnel throughout sampling activities. 

2.0 MEASUREMENT AND DATA ACQUISITION 

2.1 SAMPLING PROCESS DESIGN 

The sampling design proposed in the following subsections has been selected to fully identify the extent of 

soil contamination at the site, determine whether removal action goals have been achieved, and determine 

appropriate disposal options for excavated soils. 

2.1.1 Pre-Excavation Screening and Sampling Activities 

During the removal action, screening of residential properties for possible lead contamination will 

continue. The proposed sampling scheme for this project will be judgmental (based on the best 

professional judgment ofthe sampling team), in accordance with the Supertund Lead-Contaminated 

Residential Sites Handbook (EPA 2003). During the screening process, at least four cells will be 

established across each residential property. These cells will radiate out 100 feet from the drip zone 

around the home or until the property line is reached, whichever is less. The maximum size of each cell 

will be 100 feet by 100 feet; however, the actual size will be established in the field based on site features. 

Additional areas or cells that may be screened include the following: the drip zone; fine-grained material if 
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used for driveways, sidewalks, or under carports; vegetable gardens; and children's play areas that are at 

least 25 feet by 25 feet. A composite sample consisting of nine aliquots, each collected from 0 to 2 inches 

below ground surface (bgs), will be collected in each cell and placed in a labeled, sealed plastic bag. 

All samples will be fransported to a sample preparation facility and placed in clean, dedicated aluminum 

pie pans. The samples will be allowed to completely air dry, because the moisture content ofa soil sample 

can adversely affect the accuracy of XRF readings for lead. Once dried, the samples will be homogenized, 

passed through a number 10 sieve (2-millimeter), and screened for lead using the XRF. Three XRF results 

will be recorded in the appropriate cell or area on the field sheet for that property. The average ofthe three 

readings will also be calculated and recorded on the field sheet. At least 10 percent ofthe screened soil 

samples will be submitted to the EPA Region 7 laboratory for confirmation analysis of arsenic, cadmium, 

lead, and zinc. XRF data are generally considered valid if a comparison between the XRF values and the 

corresponding laboratory results yields a regression coefficient (r^) of at least 0.7 (EPA 1994). 

2.1.2 Post-Excavation Screening and Sampling Activities 

EPA has established a time-critical removal action level of 800 mg/kg for lead in soils at this site. 

However, this action level will be reduced to 400 mg/kg for school and daycare properties and any primary 

residence of, or house frequently visited by, a young child (72 months of age or younger) with a 

documented blood-lead level greater than 10 micrograms per deciliter (jig/dl). At properties meeting the 

criteria for the 800 mg/kg action level,'all screened areas exceeding 400 mg/kg will be excavated ifany 

cell exceeds 800 mg/kg on the property. EPA will conduct removal activities at residential properties only 

after receipt of written consent from the property owner. 

Initial removal activities in each contaminated cell will involve the excavation of approximately 6 inches of 

soil from the surface layer. This will be conducted with excavating machinery, such as skid loaders, dozers, 

excavators, backhoes, and hand tools. Tefra Tech START will then collect in-situ XRF readings from the 

excavated area. If XRF readings are consistently below 400 mg/kg, excavation will be considered 

complete for that cfell. If XRF readings remain above 400 mg/kg, then excavation will continue to a 1-foot 

depth. If soils exceed 1,200 mg/kg for lead at a depth of 12 inches, excavation may continue until 

concentrations fall below this level. The EPA may choose to place a waming barrier ifthe lead 

concentration in soil below a 24-inch excavation remains at or above 1,200 mg/kg. 

After removal of soils from the affected areas, and placement of waming barriers where required, the 

excavated soils will be replaced with clean backfill. Clean backfill will consist of soils with lead 
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concenfrations below 240 mg/kg, and with concenfrations of all other hazardous substances, pollutants, or 

contaminants below residential soil screening levels determined by the EPA, including EPA Region 9 

Preliminary Remediation Goals (PRG). 

Garden soils that exceed the action level for lead (based on discrete samples) will be excavated to a 

minimum depth of 24 inches. If soils at a depth of 24 inches exceed 1,200 mg/kg, excavation will continue 

in 6- to 12-inch lifts until lead concentrations fall below 1,200 mg/kg or until EPA decides to cease 

excavation and place a waming barrier at the maximum excavated depth. 

When the maximum depth of excavation is reached within a cell, Tefra Tech START will collect a 

nine-aliquot composite sample from the upper 1 inch of soil and screen it for lead with a XRF. Samples 

from 10 percent ofthe screened cells will be submitted for laboratory confirmation analysis of lead. If 

requested by EPA, samples will also be submitted for laboratory confirmation analyses of arsenic, 

cadmium, and zinc. 

Excavated soils will be consolidated on site at a designated repository and/or at a qualified landfill. If 

requested by EPA, samples of excavated soils will be submitted for toxicity characteristic leaching 

procedure (TCLP) analysis of arsenic, cadmium, and lead. After completion of all removal activities, the 

repository will be covered with 1 foot of soil (clay with lead concenfrations below 240 mg/kg) and seeded 

to establish a protective vegetative cover. 

To ensure borrow source material (backfill) is non-contaminated, START will collect nine-aliquot samples 

from 100- by 100-foot cells in potential borrow source areas, where applicable. Once dried, the samples 

will be homogenized and passed through a number 10 sieve (2-millimeter). Gravel-sized rock will be 

pulverized using a sledge hammer. The homogenized samples will then be screened for lead using a 

Niton''"'̂  XRF. Three separate XRF readings will be taken from each sample and recorded on the field 

sheet for the appropriate cell of that borrow source area. The average of these three readings will be 

calculated and recorded on the appropriate field sheet. All samples will then be submitted for laboratory 

analyses of barium, cadmium, and lead to confirm that source soils are non-contaminated. -

A summary of anticipated samples to be collected for this project is in Table 2. The actual number of 

samples will depend on field screening results and the amount of soil excavated during the removal action. 

Removal activities are anticipated to begin in August 2006. 
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TABLE 2 
ANTICIPATED SAMPLE SUMMARY 

Matrix 

Soil 

Soil 

Number of Samples 

Field Screening 

1,000 

N/A 

Laboratory 

100 

10 

Laboratory Analyses 

Arsenic, cadmium, lead, and 
zinc 
TCLP arsenic, cadmium, and 
lead 

Notes: 

See Section 2.4 for details pertaining to laboratory analyses. 

TCLP Toxicity characteristic leaching procedure 
N/A Not appiicabie 

2.2 SAMPLING METHODS REQUIREMENTS 

Table 3 references EPA Region 7 Standard Operating Procedures (SOP) that will be followed during 

sample collection. SOPs for sampling surface soil and stockpiled soil are included for activities that may 

be conducted during the removal action. 

TABLE 3 
SUMMARY OF SAMPLING METHODS 

Matrix 

Soil 
Soil 

Sample Description 

On-site surface soil 
Excavated stockpiles 

EPA Region 7 SOP Numbers 

4231.2012 
4231.2017 

Notes: 

EPA 
SOP 

U.S. Environmental Protection Agency 
Standard Operating Procedure 

Tetra Tech START will address disposal of investigation-derived wastes (IDW) and procedures for 

equipment and personal decontamination in a separate, site-specific health and safety plan. Most IDW wil 

consist of disposable sampling supplies (gloves, paper towels, etc.) that will be disposed of off site as 

uncontaminated debris. 
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2.3 SAMPLE HANDLING AND CUSTODY REQUIREMENTS 

Sample containers, preservatives, and holding times will comply with procedures defined in Region 7 EPA 

SOP No. 2420.06D. Chain-of-custody procedures will be maintained as directed by Region 7 EPA SOP 

No. 2420.04C. Samples will be accepted by the EPA Region 7 laboratory in accordance with Region 7 

SOP No. 2420.01 D. 

Soil samples will be placed in coolers containing packing material and enough ice to ensure that the 

temperature ofthe samples does not exceed 4 degrees Celsius ("C). Tetra Tech START will complete 

necessary paperwork for all samples, including chain-of-custody records, which will accompany the 

coolers until delivery to the laboratory. If shipment of samples is required by commercial service, each 

cooler lid will be securely taped shut, and two custody seals will be signed, dated, and placed across the lid 

opening. Samples will be submitted to the laboratory in a time-efficient manner to ensure that applicable 

holding times are not exceeded. 

2.4 ANALYTICAL METHODS REQUIREMENTS 

Samples will be analyzed at the EPA Region 7 laboratory, according to the EPA SOPs listed in Table 4. 

Detection limits typically reported by those methods are expected to be adequate for this activity. The 

requested analyses have been selected based on past sampling data and historical information collected for 

the site. 

TABLE 4 
ANALYTICAL METHODS 

Analytical Parameter EPA Method or Region 7 SOP Number 

SOIL 

1 Total concentrations - arsenic, cadmium, lead, and zinc 
Toxicity Characteristic Leaching Procedure -

1 arsenic, cadmium, and lead 

3122.038 

3171.01D 

Notes: 

EPA U.S. Environmental Protection Agency 
SOP Standard Operating Procedure 
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2.5 QUALITY CONTROL REQUIREMENTS 

Because dedicated supplies will be used for all soil samples (plastic bags, sampling gloves, stainless-steel 

spoons, pie pans, etc.) no quality control (QC) samples will be required to assess potential for cross-

contamination. Analytical error (precision and accuracy) will be assessed by the analysis of laboratory-

prepared duplicates and spike samples. These criteria, along with other laboratory QC elements, will be 

performed in accordance with EPA SOPs. 

To satisfy QC evaluation criteria for XRF data, Tefra Tech START will compare the screening data with 

laboratory confirmation results. The mean of three XRF readings taken for each confirmation sample, will 

be compared statistically to the laboratory result for each confirmation sample. For a given XRF 

instmment, the regression coefficient (r^) between the XRF data and laboratory confirmation results should 

exceed 0.7 for the XRF data from that instmment to be considered quantitatively valid (EPA 1994). The 

XRF instruments also will be checked against known standards each day to assess analytical drift. 

For every measurement, the Niton^"^ XRF has an uncertainty range that represents a 95 percent confidence 

interval. In general, precision and accuracy increase with increasing sample mn time. For samples with 

very high (greater than 1,000 mg/kg) or very low (less than 300 mg/kg) lead concentrations, the sample run 

time must be long enough to obtain readings within 30 percent ofthe actual concentrations. For samples 

with lead levels between 300 and 1,000 mg/kg, the sample run times should be long enough to obtain 

measurements within 20 percent of actual concentrations. The soil samples will be screened by the XRF 

for a minimum of 20 nominal seconds. 

2.6 INSTRUMENT, EQUIPMENT TESTING, INSPECTION, AND MAINTENANCE 

REQUIREMENTS 

Tefra Tech START personnel will test, inspect, and maintain all sampling equipment and supplies, along 

with field screening instrumentation, prior to deployment for field activities. Testing, inspection, and 

maintenance of analytical instrumentation will be performed in accordance with EPA SOPs and 

manufacturers' recommendations. 

2.7 INSTRUMENT CALIBRATION AND FREQUENCY 

Calibration ofthe field screening and laboratory analytical instmmentation will be in accordance with the 

referenced SOPs and manufacturers' recommendations. 
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2.8 INSPECTION AND ACCEPTANCE REQUIREMENTS FOR SUPPLIES AND 

CONSUMABLES 

All sample containers will meet EPA criteria for cleaning procedures required for low-level chemical 

analysis. Sample containers will have Level II certifications provided by the manufacturer in accordance 

with pre-cleaning criteria established by EPA in Specifications and Guidelines for Obtaining Contaminant-

Free Sample Containers. Certificates of cleanliness will be maintained in the project file. 

2.9 DATA ACQUISITION REQUIREMENTS 

Tefra Tech START has compiled previous data and information pertaining to the site (including other 

analytical data, reports, photographs, and maps referenced in this QAPP) from various sources. Some of 

that data have not been verified; however, that unverified information will not be used for decision-making 

purposes without verification of its authenticity. 

2.10 DATA MANAGEMENT 

All laboratory data acquired during this activify will be managed in accordance with EPA Region 7 SOP 

No. 2410.01D. 

3.0 ASSESSMENT AND OVERSIGHT 

3.1 ASSESSMENTS AND RESPONSE ACTIONS 

Assessment and response actions pertaining to analytical phases ofthe project are addressed in EPA 

Region 7 SOPs 2430.05C and 2430.12E. Corrective action will be taken at the discretion ofthe EPA 

Project Manager whenever problems appear that could adversely affect data qualify or resulting decisions 

affecting future response actions pertaining to the site. 

3.2 REPORTS TO MANAGEMENT 

Tefra Tech START will prepare a formal report describing sampling techniques, locations, and problems 

encountered (with resolutions to those problems); interpretation of analytical results following completion 

ofthe field activities described herein; and validation ofthe laboratory data. The laboratory data for soil 

samples will be compared to all applicable or relevant and appropriate requirements, including removal 

action levels established for the site, to determine whether fiirther response is warranted. 
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4.0 DATA VALIDATION AND USABILITY 

4.1 DATA REVIEW, VALIDATION, AND VERIFICATION REQUIREMENTS 

Data review and verification will be performed by a qualified laboratory analyst and the laboratory's 

section manager, in accordance with the laboratory's QA program. The EPA Project Manager will be 

responsible for overall validation and final approval ofthe data, in accordance with the projected use ofthe 

results. 

4.2 VALIDATION AND VERIFICATION METHODS 

The data will be validated in accordance with the laboratory's established SOPs. Laboratory personnel 

will perform QC spot checks, as needed. The EPA Project Manager will inspect the data to provide a final 

review. The EPA Project Manager will also compare sample descriptions with field sheets for consistency, 

and will ensure that any anomalies in the data are documented appropriately. 

4.3 RECONCILIATION WITH USER REQUIREMENTS 

If data qualify indicators do not meet the project's requirements as outlined in this QAPP, the data may be 

discarded and re-sampling or re-analysis may be required. 
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